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1  Rocky Flats Closure Project
1.E  Industrial and Site Services Project
1.E.D  400 Area

1.E.D.D  400 Area - Decommissioning
1EDD0020 440 Cluster Decommissioning Support Services 170 01OCT02 27JUN03

1EDD2110 B440 Decomm. Planning & Engineering 112 01OCT02 27MAR03

1EDD2120 B440 Decomm. Characterization 62 01OCT02 09JAN03

1EDD2210 B439 Decomm. Planning & Engineering 112 01OCT02 27MAR03

1EDD2220 B439 Decomm. Characterization 62 01OCT02 09JAN03

1EDD2310 B439TA Decomm. Planning & Engineering 141 01OCT02 13MAY03

1EDD2320 B439TA Decomm. Characterization 91 01OCT02 24FEB03

1EDD2410 B439TD Decomm. Planning & Engineering 141 01OCT02 13MAY03

1EDD2420 B439TD Decomm. Characterization 91 01OCT02 24FEB03

1EDD3021 B452 Decomm. Planning & Engineering 184 01OCT02 22JUL03

1EDD3022 B452 Decomm. Characterization 101 01OCT02 11MAR03

1EDD0025 442/452 Cluster Decomm. Project Mgmt. FY03 227 07NOV02 05NOV03

1EDD0030 442/452 Cluster Decomm. Support Services FY03 227 07NOV02 05NOV03

1EDD3011 B442 Decomm. Planning & Engineering 184 07NOV02 28AUG03

1EDD3012 B442 Decomm. Characterization 101 07NOV02 18APR03

1EDD3051 B428B Decomm. Planning & Engineering 173 07NOV02 12AUG03

1EDD3052 B428B Decomm. Characterization 123 07NOV02 22MAY03

1E4H027100 Develop Recon. Level Char. Plan (RLCP) 30 17DEC02 04FEB03

1EDD0055 444 Cluster Decommissioning Project Mgmt 228 17DEC02 16DEC03

1EDD0060 444 Cluster Decommissioning Suppport Services 228 17DEC02 16DEC03

1EDD5011 B-444 Planning & Engineering 184 17DEC02 06OCT03

1EDD5021 B-447 Planning & Engineering 124 17DEC02 01JUL03

1EDD5022 B-447 Recon. Level Characterization 52 17DEC02 10MAR03

1EDD5070 444 Cluster Site Services 332 17DEC02 28MAY04

1E4H027200 Approve RLCP 10 05FEB03 19FEB03

1EDD5012 B-444  Decomm. Characterization 102 05FEB03 15JUL03

1EDD5124 B-427A Decontamination 50 11MAR03 28MAY03

1EDD3023 B452 Decomm. Decontamination 72 12MAR03 02JUL03

1EDD0015 440 Cluster Decommissioning Project Management 170 31MAR03 26DEC03

1EDD3053 T-428B Dismantlement 40 01OCT03 03DEC03

1EDD5023 B-447 Dismantlement 74 01OCT03 28JAN04

1EDD3054 T-428B Decontamination 40 16OCT03 18DEC03

1EDD5024 B-447 Decontamination 74 16OCT03 12FEB04

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1EDD0035 442/452 Cluster Decomm Project Mgmt FY04 227 06NOV03 03NOV04

1EDD0040 442/452 Cluster Decomm Support Services FY04 227 06NOV03 03NOV04

1E2400APEN B240 Decommissioning Planning & Engineering 187 20NOV03 16SEP04

1E2400BCHR B240 Decommissioning Characterization 104 20NOV03 05MAY04

1E4430APEN B443 Decommissioning Planning & Engineering 187 20NOV03 16SEP04

1E4430BCHR B443 Decommissioning Characterization 104 20NOV03 05MAY04

1EDD0045 443 Cluster Decommissioning Project Management 228 20NOV03 18NOV04

1EDD0050 443 Cluster Decommissioning Support Services 228 20NOV03 18NOV04

1EDD3055 T-428B Final Surveys 24 22DEC03 28JAN04

1EDD3056 B428B Decomm. Demolition 106 29JAN04 14JUL04

1EDD5025 B-447 Final Surveys 24 16FEB04 22MAR04

1EDD5013 B-444 Dismantlement 72 10MAR04 30JUN04

1EDD5026 B-447 Demolition 20 23MAR04 21APR04

1EDD5014 B-444 Decontamination 72 25MAR04 19JUL04

1EDD1210 B441A Decomm. Planning & Engineering 173 19APR04 21JAN05

1EDD1220 B441A  Characterization 123 19APR04 29OCT04

1EDD5031 B-448 Planning & Engineering 124 19APR04 01NOV04

1EDD5032 B-448 Recon. Level Characterization 30 19APR04 03JUN04

1EDD5041 B-450 Planning & Engineering 93 19APR04 14SEP04

1EDD5042 B-450 Recon. Level Characterization 51 19APR04 08JUL04

1EDD5051 B-451 Planning & Engineering 93 19APR04 14SEP04

1EDD5052 B-451 Recon. Level Characterization 52 19APR04 09JUL04

1EDD5061 B-427 Planning & Engineering 124 19APR04 01NOV04

1EDD5062 B-427 Recon. Level Characterization 52 19APR04 09JUL04

1EDD5071 B-445 Planning & Engineering 93 19APR04 14SEP04

1EDD5072 B445 Characterization 51 19APR04 08JUL04

1EDD5081 B-449 Planning & Engineering 93 19APR04 14SEP04

1EDD5082 B-449 Recon. Level Characterization 52 19APR04 09JUL04

1EDD5091 B-453 Planning & Engineering 93 19APR04 14SEP04

1EDD5092 B-453 Recon. Level Characterization 52 19APR04 09JUL04

1EDD5171 B-455 Planning & Engineering 93 19APR04 14SEP04

1EDD5172 B-455 Recon. Level Characterization 52 19APR04 09JUL04

1EDD5186 Tank 066 Decommisssioning 22 04MAY04 08JUN04

1E2400EDIS B240 Decommissioning Dismantlement 40 06MAY04 09JUL04

1ETK096100 Tank TK096 Decommissioning 24 06MAY04 14JUN04

1E2400DDEC B240 Decommissioning Decontamination 40 24MAY04 26JUL04

1EDD5033 B-448 Dismantlement 85 07JUN04 18OCT04

1EDD5196 Tank 067 Decommisssioning 22 09JUN04 13JUL04

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1ETK097100 Tank TK097 Decommissioning 24 15JUN04 22JUL04

1EDD5043 B-450 Dismantlement 50 09JUL04 27SEP04

1EDD5073 B445 Dismantlement 40 09JUL04 09SEP04

1EDD5053 B-451 Dismantlement 50 12JUL04 28SEP04

1EDD5063 B-427 Dismantlement 96 12JUL04 10DEC04

1EDD5083 B-449 Dismantlement 40 12JUL04 13SEP04

1EDD5173 B-455 Dismantlement 40 12JUL04 13SEP04

1EDD5201 Tank 069 Decommisssioning 22 14JUL04 17AUG04

1EDD5015 B-444 Decomm. Final Surveys 64 20JUL04 27OCT04

1ETK098100 Tank TK098 Decommissioning 24 23JUL04 30AUG04

1EDD5074 B-445 Decontamination 40 26JUL04 27SEP04

1E2400CSPR B240 Decommissioning Final Surveys 20 27JUL04 25AUG04

1EDD5084 B-449 Decontamination 40 27JUL04 28SEP04

1EDD5174 B-455 Decontamination 40 27JUL04 28SEP04

1EDD5216 Tank 070 Decommisssioning 22 18AUG04 21SEP04

1E2400FDEM B240 Decommissioning Demolition 20 26AUG04 28SEP04

1EDD5093 B-453 Dismantlement 29 15SEP04 28OCT04

1EDD5226 Tank 064 Decommisssioning 22 22SEP04 26OCT04

1EDD5045 B-450 Final Surveys 24 28SEP04 02NOV04

1EDD5075 B-445 Final Surveys 24 28SEP04 02NOV04

1EDD5055 B-451 Final Surveys 24 29SEP04 03NOV04

1EDD5085 B-449 Final Surveys 24 29SEP04 03NOV04

1EDD5175 B-455 Final Surveys 24 29SEP04 03NOV04

1EDD0005 B441 Decommissioning Project Management 228 30SEP04 29SEP05

1EDD0010 B441 Decommissioning Support Services 228 30SEP04 29SEP05

1EDD1110 B441 Decomm. Planning & Engineering 182 30SEP04 19JUL05

1EDD1120 B441 Decom. Characterization 100 30SEP04 09MAR05

1EDD5094 B-453 Decontamination 29 30SEP04 12NOV04

1E4430DDEC B443 Decommissioning Decontamination 40 01OCT04 06DEC04

1EDD1360 Tank TK079 Decomm. 120 01OCT04 12APR05

1EDD2230 B439 Decomm. Dismantlement 22 01OCT04 03NOV04

1EDD3013 B442 Decomm. Dismantlement 72 01OCT04 26JAN05

1EDD3024 B452 Decomm. Dismantlement 72 01OCT04 26JAN05

1E4430EDIS B443 Decommissioning Dismantlement 40 18OCT04 21DEC04

1EDD2240 B439 Decomm. Decontamination 22 18OCT04 18NOV04

1EDD3014 B442 Decomm. Decontamination 72 18OCT04 10FEB05

1EDD5035 B-448 Final Surveys 24 19OCT04 24NOV04

1EDD5016 Demolition B444/448/447/445 83 28OCT04 10MAR05

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1EDD5076 B-445 Demolition 1 03NOV04 03NOV04

1EDD5056 B-451 Demolition 24 04NOV04 14DEC04

1EDD5086 B-449 Demolition 1 04NOV04 04NOV04

1EDD5095 B-453 Final Surveys 24 15NOV04 23DEC04

1EDD2250 B439 Decomm. Final Surveys 12 22NOV04 10DEC04

1EDD5036 B-448 Demolition 20 29NOV04 29DEC04

1EDD2260 B439 Decomm. Demolition & Disposal 19 13DEC04 12JAN05

1EDD5065 B-427 Final Surveys 24 13DEC04 20JAN05

1EDD1260 B441A  Demolition & Disposal 105 15DEC04 31MAY05

1EDD2360 B439TA Decomm. Demolition & Disposal 71 15DEC04 06APR05

1EDD2460 B439TD Decomm. Demolition & Disposal 71 15DEC04 06APR05

1E4430CSPR B443 Decommissioning Final Surveys 20 22DEC04 24JAN05

1E4MILE455 444 Cluster Demo Complete 0 20JAN05

1E4430FDEM B443 Decommissioning Demolition 20 25JAN05 23FEB05

1EDD3025 B452 Decomm. Final Surveys 21 27JAN05 01MAR05

1EDD3015 B442 Decomm. Final Surveys 21 14FEB05 16MAR05

1E4MILE518 443 Cluster Demo Complete 0 23FEB05

1EDD3026 B452 Decomm. Demolition 22 02MAR05 04APR05

1EDD1130 B441 Decomm. Dismantlement 71 10MAR05 29JUN05

1EDD5017 B444 Demolition Complete 0 10MAR05

1EDD3016 B442 Decomm. Demolition 22 17MAR05 19APR05

1EDD2130 B440 Decomm. Dismantlement 40 23MAR05 24MAY05

1EDD1140 B441 Decomm. Decontamination 71 28MAR05 18JUL05

1EDD6011 B460 Decomm. Planning & Engineering 122 30MAR05 10OCT05

1EDD6012 B460 Decomm. Characterization 62 30MAR05 06JUL05

1EDD6021 B462 CT Decomm. Planning & Engineering 122 30MAR05 10OCT05

1EDD6022 B462 CT Decomm. Characterization 62 30MAR05 06JUL05

1EDD3066 T442A Demolition 70 05APR05 25JUL05

1EDD3076 T452A Demolition 70 05APR05 25JUL05

1EDD3086 T452B Demolition 70 05APR05 25JUL05

1EDD3096 T452C Demolition 70 05APR05 25JUL05

1EDD3106 T452D Decomm. 70 05APR05 25JUL05

1EDD3116 T452E Decomm. 70 05APR05 25JUL05

1EDD3126 T452F Demolition 70 05APR05 25JUL05

1EDD3136 T452G Demolition 70 05APR05 25JUL05

1EDD2140 B440 Decomm. Decontamination 40 07APR05 09JUN05

1EDD1460 Tank TK080 Decomm. 120 13APR05 19OCT05

1EDD1560 Tank TK081 Decomm. 120 13APR05 19OCT05

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1EDD1660 Tank TK278 Decomm. 120 13APR05 19OCT05

1EDD2150 B440 Decomm. Final Surveys 12 10JUN05 28JUN05

1EDD2160 B440Decomm. Demolition & Disposal 19 29JUN05 28JUL05

1EDD6013 B460 Decomm. Dismantlement 49 07JUL05 21SEP05

1EDD6023 B462 CT Decomm. Dismantlement 49 07JUL05 21SEP05

1EDD1150 B441 Decomm. Final Surveys 22 19JUL05 19AUG05

1EDD6014 B460 Decomm. Decontamination 49 22JUL05 06OCT05

1EDD6024 B462 CT Decomm. Decontamination 49 22JUL05 06OCT05

1E4MILE452 B442/452 Cluster Demo Complete 0 25JUL05

1E4MILE605 440 Cluster Demo Complete 0 28JUL05

1EDD1160 B441 Decomm. Demolition 22 22AUG05 26SEP05

1EDD6015 B460 Decomm. Final Surveys 20 10OCT05 08NOV05

1EDD6025 B462 CT Decomm. Final Surveys 20 10OCT05 08NOV05

1EDD0065 460 Cluster Decommissioning Project Management 200 11OCT05 24AUG06

1EDD0070 460 Cluster Decommissioning Support Services 200 11OCT05 24AUG06

1EFMILE460 Compl 441 Cluster Demo 0 19OCT05

1EDD6016 B460 Decomm. Demolition 19 09NOV05 09DEC05

1EDD6026 B462 CT Decomm. Demolition 19 09NOV05 09DEC05

1EDD6056 Tank TK057 Decomm. 22 09NOV05 14DEC05

1EDD6066 Tank TK058 Decomm. 22 15DEC05 20JAN06

1EDD6076 Tank TK059 Decomm. 22 23JAN06 23FEB06

1EDD6096 Tank TK365 Decomm. 22 27FEB06 30MAR06

1EDD6106 Tank TK366 Decomm. 22 31MAR06 03MAY06

1EFMILE451 Complete 460 Cluster Demo 0 24AUG06

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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